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NOTE:

STEP 1.

PHASE III

THE CONTRACTOR SHALL NOT CLOSE -Y11- (FORNEY HILL ROAD)
AND -Y13- (MUNDY ROAD) SIMULTANEOUSLY.

INSTALL ALL OFFSITE DETOUR SIGNING (SEE TCP-7) FOR
FORNEY HILL RD. (SR 1373). REMOVE ADVANCE WARNING SIGNS
FROM PHASE I, STEP 1.

THE CONTRACTOR SHALL COMPLETE THE WORK REQUIRED OF
PHASE III, STEPS 2 THRU 5 IN 30 CONSECUTIVE CALENDER DAYS.
(SEE INTERMEDIATE CONTRACT TIME AND LIQUIDATED DAMAGES) .

STEP 2.

STEP 3.

STEP 4.

STEP 5.

STEP 6.

USING TCP-7 AND RSD NO. 1101.03 (SHEET 1 OF 9), CLOSE
FORNEY HILL ROAD (SR 1373) FROM STA. 10+00+/- -Y11-
TO STA. 15+80+/- -Y11-.

MAINTAIN ACCESS TO ALL DRIVEWAYS WITHIN PROJECT LIMITS.

CONSTRUCT -Y11- TIE-INS FROM STA. 10+00+/- TO STA. 11+50+/ -
AND FROM STA. 13+80+/- TO STA. 15+80+/-, INCLUDING DRAINAGE,

UP TO BUT NOT INCLUDING FINAL LAYER OF SURFACE COURSE.

PLACE FINAL LAYER OF SURFACE COURSE AND FINAL PAVEMENT
MARKINGS AND MARKERS ON -Y11- FROM STA. 10+00+/- TO

STA. 15+80+/-. REFER TO RSD NOS. 1205.01, 1205.02, 1205.12,
1250.01, AND 1251.01. FOR FINAL PAVEMENT SCHEDULE, SEE PM-1.

OBLITERATE REMAINING -Y11DET- PAVEMENT.

REMOVE ALL TYPE III BARRICADES, DRUMS, AND ALL DETOUR
SIGNING. REOPEN SR 1373 (FORNEY HILL RD.) TO 2-LANE,
TWO-WAY TRAFFIC.

CONTINUE -L- LINE CONSTRUCTION FROM STA. 195+70+/- TO
STA. 196+30+/-, INCLUDING DRAINAGE.
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END CONSTRUCTION

SEE TCP-7 FOR OFFSITE DETOUR AND SIGNING
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